
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 03/02/2014

to 04/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14501-13-000-0

Estimate Summary By Project

Estimate Number: 0008

04/02/2014

Contract Location: Time Allowed:

SR 140 AT NEW PROVIDENCE RD (CR 27);

 

Contractor:

CMES, INC. Date Let:

4494 STONE MOUNTAIN HWY., STE. A Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

LILBURN GA 30047-4581 Date Work Began:

Phone: (770)982-1905 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

03/22/2013

04/05/2013

05/16/2013

05/22/2013

08/05/2013

00/00/0000

00/00/0000

375 Days

05/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 84.00

315 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,182,061.82

$1,106,311.35

$369,670.91

68.73%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000533      $1,182,061.82 $1,106,311.35 $369,670.91 68.73% $107,163.24

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 03/02/2014

to 04/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14501-13-000-0

Estimate Summary By Project

Estimate Number: 0008

04/02/2014

Project Number: 0000533      SR 140 - INTERSECTION IMPROVEMENT

 

HPP00-0000-00(533)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $649,912.71 $564,182.11 $85,730.60

Non-Participating $162,478.20 $141,045.56 $21,432.64

Total Earnings $812,390.91 $705,227.67 $107,163.24

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $812,390.91 $705,227.67 $107,163.24

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $812,390.91 $705,227.67

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $107,163.24

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 03/02/2014

to 04/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14501-13-000-0

Estimate Summary By Project

Estimate Number: 0008

04/02/2014

Project Number 0000533      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .769

 15000.000 .078

HPP00-0000-00(533)

 

.847 $1,170.00 $12,705.00

0030 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  719.000 .000

MATL & H LIME 76.000 25.410

 

 

25.410 $1,931.16 $1,931.16

0035 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  872.000 .000

TL & H LIME 70.000 704.400

 

 

704.400 $49,308.00 $49,308.00

0049 318-3000     AGGR SURF CRS TN  258.000 311.920

 18.500 .000

 

 

311.920 $.00 $5,770.52

0050 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  873.000 739.520

 27.000 68.889

 

 

808.409 $1,860.00 $21,827.04

0060 441-0748     CONCRETE MEDIAN, 6 IN SY  187.000 .000

 30.000 107.667

 

 

107.667 $3,230.01 $3,230.01

0091 310-1101     GR AGGR BASE CRS, INCL MATL TN  2,567.000 2,344.270

 18.000 112.860

 

 

2,457.130 $2,031.48 $44,228.34

0111 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  554.000 642.500

 10.000 7.500

 

 

650.000 $75.00 $6,500.00

0116 441-0104     CONC SIDEWALK, 4 IN SY  1,233.000 948.333

 22.000 337.467

 

 

1,285.800 $7,424.27 $28,287.60



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 03/02/2014

to 04/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14501-13-000-0

Estimate Summary By Project

Estimate Number: 0008

04/02/2014

Project Number 0000533      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0121 210-0100     GRADING COMPLETE - LS  1.000 .850

 274128.000 .050

HPP00-0000-00(533)

 

.900 $13,706.40 $246,715.20

0126 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  2,553.000 2,094.000

 11.000 -16.500

 

 

2,077.500 $-181.50 $22,852.50

Category Amount: $80,554.82 $443,355.37

Category Number: 0020 EROSION CONTROL

0136 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  1,166.000 45.000

 0.750 300.000

 

 

345.000 $225.00 $258.75

0146 163-0240     MULCH TN  5.000 10.820

 350.000 3.015

 

 

13.835 $1,055.25 $4,842.25

0151 167-1500     WATER QUALITY INSPECTIONS MO  12.000 7.000

 200.000 1.000

 

 

8.000 $200.00 $1,600.00

0156 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  19.000 11.250

 94.000 7.750

 

 

19.000 $728.50 $1,786.00

0161 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  893.000 906.000

 1.000 .000

 

 

906.000 $.00 $906.00

0166 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 1.000

 550.000 1.000

 

 

2.000 $550.00 $1,100.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 03/02/2014

to 04/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14501-13-000-0

Estimate Summary By Project

Estimate Number: 0008

04/02/2014

Project Number 0000533      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0171 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  19.000 .000

 35.000 9.000

 

 

9.000 $315.00 $315.00

0181 603-7000     PLASTIC FILTER FABRIC SY  23.000 .000

 5.000 21.111

 

 

21.111 $105.56 $105.56

0186 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  23.000 .000

 28.000 21.111

 

 

21.111 $591.11 $591.11

Category Amount: $3,770.42 $11,504.67

Category Number: 0030 SIGNING & MARKING

0301 636-2070     GALV STEEL POSTS, TP 7 LF  418.000 .000

 7.000 380.000

 

 

380.000 $2,660.00 $2,660.00

0306 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  108.000 .000

 19.000 99.000

 

 

99.000 $1,881.00 $1,881.00

0311 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  109.000 .000

 16.000 97.000

 

 

97.000 $1,552.00 $1,552.00

Category Amount: $6,093.00 $6,093.00

Category Number: 0040 DRAINAGE

0321 668-1100     CATCH BASIN, GP 1 EA  9.000 6.500

 2000.000 4.000

 

 

10.500 $8,000.00 $21,000.00

0331 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  2.000 1.000

 600.000 1.000

 

 

2.000 $600.00 $1,200.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 03/02/2014

to 04/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14501-13-000-0

Estimate Summary By Project

Estimate Number: 0008

04/02/2014

Project Number 0000533      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 DRAINAGE

0341 668-7018     DRAIN INLET, 18 IN EA  6.000 1.500

 1450.000 4.500

 

 

6.000 $6,525.00 $8,700.00

0356 668-2100     DROP INLET, GP 1 EA  1.000 .000

 1600.000 1.000

 

 

1.000 $1,600.00 $1,600.00

Category Amount: $16,725.00 $32,500.00

Category Number: 0010 ROADWAY

0366 500-3201     CLASS B CONCRETE, RETAINING WALL CY  53.000 66.121

 420.000 .000

 

 

66.121 $.00 $27,770.82

0461 670-2002     VALVE MARKER EA  60.000 1.000

 5.000 4.000

 

 

5.000 $20.00 $25.00

0496 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  2.000 5.000

 1250.000 .000

 

 

5.000 $.00 $6,250.00

Category Amount: $20.00 $34,045.82

Project Total Amount: $107,163.24 $812,390.91


